
Ad Hoc Monitoring Group 
for Waterfront 
Construction 
May 7, 2015 



Agenda 

• Consider April 6th Meeting Notes 

• Update of Waterfront Projects 

• CARR Hotel – Project Schedule 

• Haul Route Criteria - General 

• Haul Route – CARR Hotel & RTS 

• Review Standard Construction 
Management Conditions 

• Next Steps/Next proposed Ad Hoc 
Monitoring Group Meetings 
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Waterfront Projects 
Update 
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Updates 

• Blackwall Hitch 

 

• Carr – Indigo Hotel 

 

• Old Dominion Boat Club 

 

• Robinson Terminal South 

 

• Robinson Terminal North 
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Water Front Projects 
Construction Schedule  

DAYS: Start: Finish: Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Blackwall Hitch Constr Underway C/O

5 Cameron Street 

Indigo Hotel 772 days 1.7.14 12.21.16 DSUP 1.25.15 Construction Process Begins C/O

220 S. Union Street

ODBC 472 days 3.3.15 12.21.16 DSUP Construction Process Begins C/O

0 Prince Street

RTS 707 days 4.9.15 12.22.17 DSUP Construction Process Begins C/O

2 Duke Street /C/Oo 4.17.2017

RTN 927 days 6.4.15 12.21.18 DSUP Possible Start Undetermined

500-501 N. Union Street
DSUP

Strand Street Reconstruction Construction Process Begins

Overhead Electric Undergrounding Construction Process Begins

Flood Mitigation 7.1.2018

Waterfront Construction, Living Timeline - 



CARR- Indigo Hotel  
Construction Update 
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Haul Routes 
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General Criteria/Haul 
Routes 

• Assess:  

Road surface 
Street geometry 
Adjacent land uses 
Presence of other construction 
Traffic 
Impacts to transit, pedestrian safety 

 

• Goal: The most direct route from site 
out of City that results in the least 
amount of disruption to the community  
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Haul Routes 

 Indigo Hotel 

9 



Construction Schedule & 
Truck Projections 

• Indigo Hotel – Project Phases 

• Demolition 

• Excavation 

• Construction 

 

Number of trucks per day per phase: 

• Demolition:       30 trucks/day 

• Excavation:  40-50 trucks/day 

• Construction: 5-10 trucks/day 
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City Street Map 
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Traffic Impacts 

• Franklin Street 
• AM Peak: 1386 vehicles/hour 

• PM Peak:   532 vehicles/hour 

 

• Gibbon Street 
• AM Peak:   450 vehicles/hour 

• PM Peak:  1226 vehicles/hour 

  

• Union Street  
• AM Peak:   122 vehicles/hour 

• PM Peak:   118 vehicles/hour 
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Haul Route Map 
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• The Director of T&ES has the statutory 
authority to establish haul routes. 

 

Charge of Ad Hoc Monitoring Group 

•  Assessing construction impacts associated 
 with waterfront development 

•  Making recommendations on how to 
 minimize construction-related 
 neighborhood impacts  
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Standard Conditions 
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Next Steps & Meeting 
Dates 
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Upcoming Meetings 

• Planning Commission: June 4th   
(Robinson Terminal North) 

 

• Waterfront Commission Waterfront Walk 
Saturday: June 6, 9am, Tide Lock Park 

 

• Waterfront Construction Monitoring  

  Group: June 8th 

 

• Waterfront Construction Monitoring  

  Group: July 30th 
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